
Totals Sep-21 Oct-21 Nov-21 Dec-21 Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24 Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25 Jan-26 Feb-26 Mar-26 Apr-26 May-26 Jun-26 Jul-26 Aug-26 Sep-26 Oct-26 Nov-26 Dec-26 Jan-27 Feb-27 Mar-27 Apr-27 May-27 Jun-27 Jul-27 Aug-27 Sep-27 Oct-27 Nov-27 Dec-27 Jan-28 Feb-28 Mar-28 Apr-28 May-28 Jun-28 Jul-28 Aug-28 Sep-28 Oct-28 Nov-28 Dec-28 Jan-29 Feb-29 Mar-29 Apr-29 May-29 Jun-29 Jul-29 Aug-29 Sep-29 Oct-29 Nov-29 Dec-29 Jan-30 Feb-30 Mar-30 Apr-30 May-30 Jun-30 Jul-30 Aug-30 Sep-30 Oct-30 Nov-30 Dec-30 Jan-31 Feb-31 Mar-31 Apr-31 May-31 Jun-31 Jul-31 Aug-31 Sep-31
Background reading 510 510
Prepare workshop 500 500
Initial tools 1506 1506
Practice welding 0
Rudder pedals 300 300
Landing gear truss 300 300
Empennage 600 600
Fuselage 4000 500 500 1500 500 500 500
Cabane 500 500
Sandblast/powdercoat 1000 1000
Fuselage finishing 6273 2091 2091 2091
Fuel tanks 2816 2816
Wing ribs 2750 2750
Wing build (including bearings) 21338 15561 1961 3816
Finishing + tools 13900 5698 2734 2734 2734
Avionics 11000 1466 3239 6295
Wing rigging 11467 11467
Engine purchase 15000 15000
Engine overhaul and install 5000 1000 1000 1000 1000 1000
Fit propeller 8250 8250
Fabric and paint 8698 6223 2475
Closeout, certification and testing 3000 3000
Total 118708

Books and tools 5480
Fuselage 12973
Fuel 2816
Wings 26050
Finishing 10936
Wing rigging 9505
Avionics 11000
Engine + overhaul 20000
Propellor 8250
Fabric and paint 8698
Closeout and testing 3000
Total 118708

RV8 Comparison 145901
Panther Comparison 155392

Year Total
2021 510
2022 3706
2023 3500
2024 5682
2025 23218
2026 5777
2027 13900
2028 22467
2029 17000
2030 19948
2031 3000

118708

3000

Summary
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Wings Pre-fab Build QuickbuildBuild all
I struts 1750 N/A N/A N/A
Wings 8075 N/A N/A N/A
Wing AN hardware 289 N/A N/A N/A
Trailing edges 129 N/A N/A N/A USD AUD GST inc USD AUD GST Inc.
Wing attach 100 N/A N/A N/A Wings 12831 19246.5 21171.15 Bingellis x 4 88 132 145.2
Spar butt 96 N/A N/A N/A Fuselage 19283 28924.5 31816.95 Plans 160 240 264
Idler arm 136 N/A N/A N/A Wires 6389 9583.5 10541.85 Welding + DVD 60 90 99
Idler arm mounting bracket 58 N/A N/A N/A Fuel 1707 2560.5 2816.55 Notching tool 0 242
Aileron bellcrank 152 N/A N/A N/A Bearings 2116 3174 3491.4 Welding equip 550
Aileron slave strut kit 295 N/A N/A N/A Fabric 5272 7908 8698.8 Metal tools 949 1423.5 1565.85
Slave strut fork 58 N/A N/A N/A Finishing 5678 8517 9368.7 Brake bending 0 400
Slave strut bracket 316 N/A N/A N/A Instruments 10000 15000 16500 Compressor 0 499
Aileron hinge base 344 N/A N/A N/A Engine 20000 30000 33000 Ozito Bench drill 0 115
Aileron rear hinges 216 N/A N/A N/A Prop 15000 22500 24750 Ryobi sander/grinder 0 100
Aileron lower hinges 74 N/A N/A N/A Certification 0 0 3000 Consumables 0 1000
Landing/flying wire retainer pin assembly 152 N/A N/A N/A Total 98276 147414 165155.4 Bench/workshop 0 500
Upper flying wire fitting 60 N/A N/A N/A Kit only 53276 79914 87905.4 5480.05
Wing wire spar plates 300 N/A N/A N/A
Fairings 56 N/A N/A N/A
I strut fairings 175 N/A N/A N/A

12831 N/A N/A N/A USD AUD GST inc
Wings 12831 19246.5 21171.15

Fuselage Pre-fab Build QuickbuildBuild all Fuselage 2233 9949.5 12873
Fuselage 20900 11900 11900 5000 Wires 6389 9583.5 10541.85
Vertical tail 595 Fuel 1707 2560.5 2816.55
Horizontal tail 1450 Bearings 2116 3174 3491.4
Tail components 1177 Fabric 5272 7908 8698.8
Rudder cable exit fairings 30 30 30 30 Finishing 6628 9942 10936.2
Cabane fairing 95 95 95 95 Instruments 10000 10000 11000
Turtledeck kit 675 675 675 675 Engine 20000
Belly formers 84 84 84 Prop 5000 7500 8250
Stinger standoff kit 785 785 785 785 Certification 0 0 3000
Torque tube with sticks 720 720 200 Total 52176 79864 112779
Rudder pedals 675 675 150 Kit only 47176 72364 79600.4
Heel rails 115 115 115 50
Seat buckets 190 190 190 50
Front panel 110 110 110 50
Rear panel 165 165 165 50
Coming rail set 130 130 130 50
Engine bolts 16 16 16 16
Gear/wing attach fittings 275 275 275
Elevator linkage walking beam 78 78 78
Rudder horn 52 52 52
Elevator linkage reversing pivot 49 49 49
Elevator horns 94 94 94
Sandblast powdercoat 1000 1000 1000
Total 23211 19283 18415 8833

Wires Pre-fab Build QuickbuildBuild all
Drag/anti drag wires 1189 N/A N/A N/A
Flying/landing wires 3165 N/A N/A N/A
Tail wires 1996 N/A N/A N/A
Wire tool 39 N/A N/A N/A
Total 6389 N/A N/A N/A

Fuel tanks Pre-fab Build QuickbuildBuild all
Main 1085 N/A N/A N/A
Wing 475 N/A N/A N/A
Straps 72 N/A N/A N/A
T bolts 48 N/A N/A N/A
Anti chafe 27 N/A N/A N/A
Total 1707 N/A N/A N/A

Bearings Pre-fab Build QuickbuildBuild all
REP4H6 947 N/A N/A N/A
REP3H5 779 N/A N/A N/A
REB3N-2 164 N/A N/A N/A
REP4F5 116 N/A N/A N/A
KP3A 36 N/A N/A N/A
LS3 74 N/A N/A N/A
Total 2116 N/A N/A N/A

Fabric Pre-fab Build QuickbuildBuild all
Tools 200 N/A N/A N/A
Covering kit 2872 N/A N/A N/A
Envelopes 700 N/A N/A N/A
Paint 1500 N/A N/A N/A
Total 5272 N/A N/A N/A

Finishing Pre-fab Build QuickbuildBuild all
Canopy 2775 2775 N/A N/A
Tailspring mount plate 26 26 N/A N/A
Tailspring retainer 40 40 N/A N/A
Bungee 354 354 N/A N/A
Landing gear top rib 50 50 N/A N/A
Brake mounting disks 30 30 N/A N/A
Wheel pants 380 380 N/A N/A
Mounting spider 60 60 N/A N/A
Tailwheel 589 589 N/A N/A
TW spring and chain 69 69 N/A N/A
Firewall spools 80 80 N/A N/A
Firewall 750 750 N/A N/A
Nosebowl 475 475 N/A N/A
Engine mount 950 N/A N/A
Total 5678 6628 N/A N/A

Instruments Pre-fab Build QuickbuildBuild all
ASI 700 N/A N/A N/A
ALT 700 N/A N/A N/A
Compass 120 N/A N/A N/A
G5 1290 N/A N/A N/A
ADSB 3895 N/A N/A N/A
Radio 1200 N/A N/A N/A
EIS GEA 24 600 N/A N/A N/A
GMA245 Audio panel 1200 N/A N/A N/A
GSB (USB) 349 N/A N/A N/A
Total 10054 N/A N/A N/A

Summary - Mostly Pre-fab

Summary - Mostly scratch built

Books and tools

Total
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